
 

 
 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the Public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 
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MINUTES 

Consider approving the minutes from the January 13, 2020 meeting. 

 

Staff have reviewed the minutes from the January 13, 2020 meeting and recommend 

approval. 

 

 

Staff Recommendation: Approve minutes from the January 13, 2020 meeting. 
 
 

CONSENT ITEMS 

CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

CALIPATRIA STATE PRISON – HEALTH CARE FACILITY IMPROVEMENT PROGRAM PHASE II, 

IMPERIAL COUNTY 

 

Authority: Budget Act of 2017, 5225-301-0001 (3) 

 

 

Consider approving an augmentation           $1,962,000 

(12.2 percent of appropriation) 

(12.2 percent cumulative) 

 

STAFF ANALYSIS—1 
Department of Corrections and Rehabilitation 

Calipatria State Prison – Health Care Facility Improvement Program, Phase II 

Imperial County 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

The project is within scope.  The Health Care Facility Improvement Program (Program) 

project at Calipatria State Prison will support its operation as a Basic institution as part of 

the Department of Corrections and Rehabilitation’s (CDCR’s) strategy to address 

statewide prison health care deficiencies.  The purpose of the health care facility 

improvements at Calipatria’s Program Phase II project is to remedy deficiencies in 

primary care, and the Administrative Segregation Unit (ASU) clinic. 

 

This project includes renovations and additions to the primary care clinics and a new 

stand-alone primary care clinic.  The renovation of the primary care clinics includes the 

reconfiguration, renovation, and expansion of existing primary care clinics that provide 

primary care services.  Each clinic addition will include a total of three primary care 

exam rooms, a mental health treatment room, a Licensed Vocational Nurse (LVN) 

alcove/lab draw station, LVN/Office Technician (OT) workroom, and a clinician 

workroom.  The new ASU primary care clinic will serve the inmate-patients in the ASU 



 
 

3 

SPWB February 14, 2020 Staff Analysis 

 

housing unit.  The clinic will include two primary care exam rooms, mental health 

interview and clinician rooms, a dental operatory and sterilization room, a nursing/OT 

workroom, a clean utility room, a soiled utility room, a telemedicine equipment storage 

room, staff toilets, and a staff breakroom. 

 

Funding and Project Cost Verification 

This project is not within cost.  The Budget Act of 2017 appropriated $16,079,000 General 

Fund for the construction phase of this project. 

 

Subsequent to this action, a revised project cost estimate was prepared in association 

with increased construction costs.  The increased construction and contingency costs 

are associated with the following items: 

 

 Architectural and Engineering (A/E) design errors and omissions related to  

Americans with Disabilities Act path of travel and fire alarm/sprinkler for  

Sub-Projects (SP) 1 and SP 2, mechanical equipment curbs at SP 1 renovations, 

and Exam Room window glazing at SP 2. 

 

 Additional guarding and inspection due to A/E design errors and omissions that 

drove extended construction duration. 

 

In addition to the construction cost increases identified above, the A/E Design, CDCR 

project management, consultant program management and State Fire Marshal line-

items increased based on actual costs to date and the revised estimate to construction 

completion.  Additionally, the utility costs line-item increased based on the extended 

construction duration.  Based on this new estimate, the revised project cost is 

$18,041,000, which is an increase of $1,962,000 (12.2 percent).  CDCR is requesting an 

augmentation of $1,962,000 to cover this cost increase for the project. 

 

On January 22, 2020, the Department of Finance notified the chairs of the Joint 

Legislative Budget and fiscal committees in each house of its intent to recommend the 

Board approve the augmentation no sooner than 20 days from that date. 

 

$  16,079,000 Total authorized project costs 

$  18,041,000 Total estimated project costs 

 

$  16,079,000 Project costs previously allocated:  $16,049,000 for construction 

($13,206,000 contract, $792,000 contingency, $234,000 A/E, $344,000 

other project costs, and $1,473,000 agency retained items). 

 

$    1,962,000 Augmentation to be allocated:  an increase of $1,992,000 for 

construction ($1,310,000 contract, $79,000 contingency, $214,000 A/E, 

$358,000 other project costs, and $31,000 agency retained items). 

 

CEQA 

CDCR filed a Notice of Exemption with the State Clearinghouse on May 8, 2015, and 

the 35-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

CDCR completed a Summary of Conditions Letter for this project in July 2013, and no  

issues that would adversely affect the beneficial use and quiet enjoyment of this project 

have been identified. 

 

Project Schedule 

Approve preliminary plans  August 2015 

Complete working drawings  November 2016 

Start construction   September 2017   

Complete construction  June 2021 

 

 

Staff Recommendation: Approve an augmentation. 

 

 

CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA STATE PRISON, SACRAMENTO - COGNITIVE BEHAVIORAL TREATMENT 

CLASSROOMS, SACRAMENTO COUNTY 

 

Authority:       Budget Act of 2018, Item 5225-301-0001 (12) 

 Budget Act of 2019, Item 5225-301-0001 (4) 

 

Consider:   

a) Approving preliminary plans 

 

b) Recognizing an anticipated deficit 

  

c) Approving the use of inmate/ward labor 

 

 

STAFF ANALYSIS—2 
Department of Corrections and Rehabilitation 

California State Prison, Sacramento - Cognitive Behavioral Treatment Classrooms  

Sacramento County 

Action Requested 

If approved, the requested action will approve preliminary plans, recognize an 

anticipated deficit, and approve the use of inmate/ward labor. 

 

Scope Description 

This project is within scope.  The project consists of the design and construction of three 

approximately 1,440 square foot classrooms at Facilities A, B, and C to provide 

classrooms, staff and inmate restrooms, and support spaces as required to provide a 

complete, fully functional Cognitive Behavior Intervention Program facility. The 

classrooms will be modular structures, produced by Prison Industry Authority.  Exterior 

improvements will include removing and replacing fencing and/or walls as required for 

the installation of the buildings and utilities, as well as providing a new Americans with 

Disabilities Act compliant pathway to the proposed buildings.  
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The Department of Corrections and Rehabilitation (CDCR) is requesting to use 

Inmate/Ward Labor resources for construction of this project. 

 

Funding and Cost Verification 

This project is not within cost.  The Budget Act of 2018 appropriated $459,000 General 

Fund for preliminary plans and the Budget Act of 2019 appropriated $491,000 General 

Fund for working drawings.  Funding for the construction phase is requested in the  

2020-21 Governor’s Budget.  A revised estimate was prepared in association with the 

completion of preliminary plans.  Based on this new estimate, the current total 

estimated project cost is $8,487,000, which is an increase of $2,042,000 (31.7 percent of 

total estimated project costs). 

 

This increase was largely attributed to understated site work costs including demolition, 

earthwork, security fencing, ADA path of travel requirements, and utility relocation. 

Additionally, project soft costs increased for construction support, inspection services, 

and program management. 

 

On January 22, 2020, the Department of Finance notified the chairs of the Joint Legislative 

Budget Committee and the fiscal committees in each house of its intent to recommend 

the Board approve the preliminary plans and to recognize an anticipated deficit no 

sooner than 20 days from that date. 

  

$     950,000 Total authorized project costs 

$  8,487,000 Total estimated project costs 

$     459,000 Project costs previously allocated:  $459,000 for preliminary plans  

$  5,986,000 Project costs to be allocated:  $491,000 for working drawings and 

$5,495,000 for construction ($2,992,000 contract, $150,000 contingency, 

$401,000 A/E, $719,000 other project costs, and $1,233,000 agency 

retained) 

$  2,042,000  Anticipated project deficit:  $2,042,000 for construction (decrease of 

$219,000 contract and $11,000 contingency, increase of $543,000 A/E, 

$169,000 other project costs and $1,560,000 agency retained) 

 

CEQA 

CDCR filed a Notice of Exemption with the State Clearinghouse on December 19, 2018 

and the 35-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

CDCR completed a Summary of Conditions Letter for this project on November 21, 2019 

and no issues that would adversely affect the beneficial use and quiet enjoyment of 

the project were identified. 
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Project Schedule 

Approve preliminary plans  February 2020 

Complete working drawings November 2020 

Start construction    March 2021 

Complete construction  October 2022 

 

 

Staff Recommendation: Approve preliminary plans, recognize an anticipated 

deficit, and approve the use of inmate/ward labor. 

 

 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

HEALTH CARE FACILITY IMPROVEMENT PROGRAM 

STATEWIDE  
 

Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the Government 

Code 

 

Consider:  

 

a) Recognizing revised project costs for three Health Care Facility 

Improvement Program (Program) projects 

 

b) Approving allocation of $2,898,000 authority to two Program projects 

 

 

STAFF ANALYSIS—3 
Department of Corrections and Rehabilitation 

Health Care Facility Improvement Program  

Statewide 

Action Requested 

If approved, the requested action would recognize revised project costs for three 

Health Care Facility Improvement Program (Program) projects and approve allocation 

of $2,898,000 authority to two Program projects as shown in Table 1. 

 

Scope Description 

These projects are within scope.  The Department of Corrections and Rehabilitation 

(CDCR) has statewide projects to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  Nine projects provide a 

range of mental health services, such as Enhanced Outpatient Program treatment and 

office space, Intermediate Care Facilities, psychiatric services, and mental health crisis 

beds.  These nine mental health projects have been completed.  

The Program projects are part of CDCR’s strategy to address statewide prison health 

care system deficiencies.  The Board established 25 Program projects to support health 

care operations by improving the infrastructure necessary to provide a variety of health 

care services, including primary care, specialty care, laboratory, medication 

distribution, pharmacy, health records storage, and related health care administration. 
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Funding and Project Cost Verification 

These projects are not within cost. Sections 15819.401 through 15819.404 of the 

Government Code appropriated $900,419,000 lease revenue bond financing authority 

to the CDCR to design and construct medical, dental, and mental health treatment or 

housing space at existing prison facilities.  The amount authorized in Section 15819.403 

of the Government Code was adjusted by Chapter 44, Statutes of 2018, and 

appropriated an additional $43 million to fund existing Program projects for a total 

authorized amount of $943,419,000.  Subsequent to this change, the amount authorized 

in Section 15819.403 of the Government Code was adjusted again by Chapter 37, 

Statutes of 2019, which appropriated an additional $49,850,000 raising the total 

authorized amount to $993,269,000.  This appropriation provided $193.1 million for nine 

completed mental health projects.  The remaining $800.1 million within the 

appropriation has been authorized for the 25 Program projects. 

  

To date, this appropriation has been augmented by $187,346,000 for various Program 

projects (18.9 percent cumulative).  The amount authorized in Section 15819.403 of the 

Government Code was adjusted by Chapter 37, Statutes of 2019, and provides an 

increase of $49,850,000 to fund Program projects established by the Board.  The Board 

has allocated $31,236,000 of the $49,850,000 to date, leaving $18,614,000 available for 

allocation.  The amount authorized in Section 15819.403 of the Government Code was 

also adjusted by Chapter 44, Statutes of 2018, which provided $43 million to fund 

Program projects.  Although this full $43 million was previously allocated, $107,000 of this 

amount is available as a result of decreased costs associated with the Salinas Valley 

State Prison Program project, leaving a total of $18,721,000 available for allocation to 

Program projects.  At this time, CDCR is requesting to allocate $2,898,000 of the 

remaining $18,721,000 for two program projects.  After this action, $15,823,000 remains 

available for allocation.  Table 1 outlines the cost adjustments for each of the two 

projects.  These adjustments stem from increases in project costs that are a result of 

unforeseen variables that materialized during the construction phase of these Program 

projects. 

 

     Table 1. 

Program Projects Authority Allocation Revised Project Cost 

Central California Women’s Facility $656,000 $24,550,000 

California Substance Abuse Treatment 

Facility and State Prison 
$2,242,000 $25,682,000 

Salinas Valley State Prison ($107,000) $21,079,000 

 

Costs have escalated for a number of reasons, as previously outlined in the Staff Analysis 

for the April 13, 2018 Board meeting.   

CDCR is making progress on the construction of this Program.  Of the 25 prisons that 

have Program projects funded from this appropriation, 1 prison was completed in 2017, 

3 additional prisons were completed in 2018, and 3 prisons were completed in 2019.  

The remaining projects are scheduled for completion throughout this year and 2021.  As 

of December 2019, construction activities for the overall Program were approximately 

78 percent complete. 

On January 22, 2020, the Department of Finance notified the chairs of the Joint 

Legislative Budget and fiscal committees in each house of its intent to recommend the 
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Board approve the allocation of additional authority no sooner than 20 days from that 

date. 

 

   $1,162,001,000 Total authorized project cost 

 

$1,164,792,000 Total estimated project cost 

 

   $1,162,001,000 Project costs previously allocated:  $36,284,000 for preliminary 

plans, $48,319,000 for working drawings, and $1,077,398,000 for 

construction ($712,018,000 contract, $43,367,000 contingency, 

$61,476,000 A&E, $112,235,000 other project costs, and $148,302,000 

agency retained items)    

 

     $     2,898,000 Project costs to be allocated:  $2,898,000 for construction 

($2,305,000 contract, $138,000 contingency, $125,000 A&E, 

$314,000 other project costs, and $16,000 agency retained) 

 

     $      (107,000) Anticipated project savings:  $107,000 for construction ($107,000 

contract) 

 

CEQA 

CDCR filed Notices of Determination with the State Clearinghouse on various dates, 

and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

The Department of General Services completed Summary of Conditions Letters for 

these projects on various dates, and no issues that would adversely affect the 

beneficial use and quiet enjoyment of these projects were identified. 

 

Project Schedule 

Approve preliminary plans                Various 

Complete working drawings             Various 

Start construction                            Various 

Complete construction                      Various 

 

 

Staff Recommendation:   Recognize revised project costs for three Program 

projects and approve allocation of $2,898,000 

authority to two Program projects as shown in Table 

1. 
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CONSENT ITEM—4 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 

ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 

BUTTE COUNTY 
 

Authority: Sections 15820.93 – 15820.936 of the Government Code (SB 863) 

 

 

Consider: 

 

a) Recognizing a scope change 

 

b) Authorizing the Executive Director and Deputy Directors to amend, as they deem 

necessary,  the existing project delivery and construction agreement with Butte 

County as a result of the scope change 

 

 

STAFF ANALYSIS—4 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 

Butte County 

Action Requested 

If approved, the requested action will recognize a scope change and authorize the 

Executive Director and Deputy Directors to amend, as they deem necessary, the 

existing Project Delivery and Construction Agreement with Butte County as a result of 

the scope change. 

 

Background 

Section 15820.932 of the Government Code (SB 863) appropriates $500,000,000 lease 

revenue bond financing authority to partially finance the design and construction of 

adult local criminal justice facilities.  Award of this funding to individual counties is 

administered through the Board of State and Community Corrections (BSCC).  The 

BSCC conditionally awarded $40,000,000 from this appropriation to Butte County for this 

project.  All acquisition/study and any design and construction costs in addition to this 

award amount will be paid by the county. 

 

Scope Description 

This project is not within scope.  This project consists of the design and construction of a 

new stand-alone building north of the existing main jail on county-owned land in the 

City of Oroville.  The building will provide housing for approximately 100 inmates, which 

includes programming space, medical and mental health treatment, medical and 

dental clinic, intake/release unit, as well as support space.  The new building will be 

dependent on the adjacent existing main jail for core operational components, 

including services from the main kitchen, laundry, and staff support services. 

 

The housing area will include dayrooms, recreation yards, program and training space, 

as well as support and common space.  The medical and mental health area will 

include a medical and dental clinic, exam rooms, holding rooms, pharmacy/lab area, 

and staff work areas.  The new intake/release area will include sally ports, a secure 
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vehicle sally port, holding cells, medical triage room, classification and processing area, 

administrative offices, interview rooms and a secure public lobby with visitation space. 

 

The project will also include, but is not limited to, electrical, plumbing, mechanical, 

heating, ventilation, air condition, storage, parking areas for staff and visitors, utilities, 

security fencing, grading, storm water management, security, and fire protection 

systems. 

 

Subsequent to Design-Build contract award approval, there was a sudden increase in 

labor and material costs as a result of the 2018 Camp Fire and the Oroville Spillway 

incident. This led the county and its design-builder to terminate their contract.  The 

county believes that a change in delivery method from Design-Build to Design-Bid-Build 

is necessary to bring the project within current budget while maintaining its ability to 

meet the SB 863 program criteria. 

 

The BSCC, on behalf of the county, is requesting a scope change to change the 

delivery method to Design-Build.  Additionally, as a result of the scope change, the 

Board, County, and BSCC will have to amend the existing project delivery agreement. 

 

On January 22, 2020, the Department of Finance notified the chairs of the Joint 

Legislative Budget and fiscal committees in each house of its intent to approve the 

scope change and recommend the Board recognize the scope change no sooner 

than 20 days from that date. 

 

Funding and Project Cost Verification 

This project is within cost.  On June 20, 2016, the Board established the scope, cost, and 

schedule of this project, allocating $40,000,000 of the $500,000,000 lease revenue bond 

financing authority to partially finance the design and construction for this adult 

criminal justice facility.  At the time of establishment, the total estimated project cost 

was $44,445,000.  On April 17, 2018, the Board approved performance criteria and 

recognized an anticipated deficit of $89,000.  On October 17, 2018, the Department of 

Finance approved the Design-Build contract award with a total estimated project of 

$44,445,000.  

 

$44,445,000 Total authorized project cost 

$44,445,000 Total estimated project cost 

$40,000,000 State costs previously allocated:  $864,000 for performance criteria 

and concept drawings and $39,136,000 for design-build ($32,317,000 

contract, $1,729,000 contingency, $496,000 A&E, $1,756,000 other 

project costs, and $2,838,000 agency retained) 

  

$0 State costs adjustment:  a decrease of $864,000 for performance 

criteria and concept drawings and $39,136,000 for design-build (a 

decrease of $32,317,000 contract, $1,729,000 contingency, $496,000 

A&E, $1,756,000 other project costs, and $2,838,000 agency 

retained), an increase of $2,025,000 for preliminary plans, $2,246,000 

for working drawings, and $35,729,000 for construction (an increase 

of $30,111,000 contract, $1,589,000 contingency, $500,000 A&E, 
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$1,554,000 other project costs, and $1,975,000 agency retained 

items) 

 

$4,445,000 Local costs previously allocated:  $844,000 for acquisition/study,   

$648,000 for performance criteria and concept drawings, and 

$2,953,000 for design-build ($2,258,000 contract and $695,000 other 

project costs)  

 

$0 Local costs adjustment:  a decrease of $648,000 performance 

criteria and concept drawings and $2,953,000 for design-build (a 

decrease of $2,258,000 contract and $695,000 other project costs), 

an increase of $298,000 for preliminary plans, $175,000 for working 

drawings, and $3,128,000 for construction (an increase of $1,669,000 

contract, $596,000 other project costs, and $863,000 agency 

retained items) 

CEQA 

Butte County filed a Notice of Determination with the State Clearinghouse on 

March 7, 2016 and the 30-Day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

The Department of General Services completed a Summary of Conditions Letter for this 

project on November 8, 2017 and no issues that would adversely affect the beneficial 

use and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans  November 2020 

Complete working drawings October 2021 

Start construction   March 2022 

Complete construction  March 2024 

 

 

Staff Recommendation: Recognize scope change and authorize the 

Executive Director and Deputy Directors to amend, as 

they deem necessary, the existing Project Delivery 

and Construction Agreement with Butte County as a 

result of the scope change. 
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ACTION ITEMS 
ACTION ITEM—1 

HIGH SPEED RAIL AUTHORITY (2665)  

INITIAL OPERATING SEGMENT, SECTION 1  

FRESNO COUNTY 
 

Authority:  Item 2665-306-0890 (1), Budget Act of 2012, as reappropriated by the 

Budget Act of 2018 

Item 2665-306-6043 (1), Budget Act of 2012, as reappropriated by the 

Budget Act of 2018 

Item 2665-306-3228 (1), Budget Act of 2014  

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 15854 of the Government Code 
 

 

Consider adopting of a Resolution of Necessity authorizing the use of eminent domain 

by the High Speed Rail Authority to acquire the following property for the High Speed 

Train System: 
 

1. Ross Family Property (Fresno County) 

Authority Parcel Numbers: FB-10-1324-1, FB-10-1324-2 and FB-10-1324-3 

Assessor Parcel Number: 335-110-37 

 

 

STAFF ANALYSIS—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 

Fresno County 

Action Requested 

Adopt a Resolution of Necessity authorizing the use of eminent domain by the High 

Speed Rail Authority to acquire a property for the High Speed Train System. 

 

Background  

Under California Eminent Domain Law, the Board is the governing body of the High 

Speed Rail Authority (Authority) for purposes of adopting a Resolution of Necessity that 

is required for the Authority to initiate the eminent domain proceedings.  To adopt a 

Resolution of Necessity the Board must consider that the following conditions have 

been met: 

 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the 

owner or owners of record. 

 

The property is within the right of way for the Initial Operating Segment, Section 1, 

extending from Madera to Shafter, and is within the preferred alignment as previously 
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approved by both the High Speed Rail Authority Board of Directors and the Federal 

Railroad Administration.  Acquisition of this property will allow the Authority to move 

forward with construction of the High Speed Train System (HSTS). 

 

The Authority notified the Board’s staff that in November 2019, the property owner was 

provided with a first written offer to purchase the subject property, as required by 

Government Code section 7267.2.  The Authority has informed the Board’s staff that 

negotiations to acquire the property are continuing; however, to keep the project on 

schedule, the adoption of a Resolutions of Necessity to authorize the use of eminent 

domain is required as this time. 

 

On January 22, 2020, Notices of Intent to adopt a Resolution of Necessity were mailed 

by Board staff to the property owners.  These notices were sent in accordance with 

Code of Civil Procedure section 1245.235. 

 

Property Specific Information: 

1. Ross Family Property (Fresno County) 

Authority Parcel Numbers: FB-10-1324-1, FB-10-1324-2 and FB-10-1324-3 

Assessor Parcel Number: 335-110-37 

Partial Acquisition: Approximately 0.44 acres  

 

The property is needed for the construction of the Fargo Avenue grade 

separation, the HSTS between Fargo Avenue and Grangeville Boulevard, 

roadway improvements on 7th Avenue south of Fargo Avenue and an access 

easement south of Fargo Avenue. 

 

 

Staff Recommendation: Adopt a Resolution of Necessity authorizing the use of 

eminent domain by the Authority to acquire a 

property for the HSTS. 

 

 

OTHER BUSINESS  
NONE  

 

REPORTABLES 
 

TO BE PRESENTED AT MEETING  

 


